WEEK-1 (02/20/2022 - 02/26/2022)

WEEKLY SCRUM REPORT

TEAM MEMBER NAME	TASKS ACCOMPLISHED	TASKS TO-BE ACCOMPLISHED	BLOCKERS
Aishwarya Paruchuri	Review the Requirements documents and decide on tech stack	- Setup work environment and create React app - Install Node modules npm - npm install npm start	None
Achal Rajyaguru	Review the Requirements documents and decide on tech stack	- Start designing website wireframes in AdobeXD - Share mocks with Aishwarya - Run the prototype through the team	None
Anay Dilip Naik	Review the Requirements documents and decide on tech stack	Research on Tech Stack	None
Supreeth Chandrasekhar	Review the Requirements documents and decide on tech stack	Research on Tech Stack	None

WEEK-2 (02/27/2022 - 03/05/2022)

WEEKLY SCRUM REPORT

TEAM MEMBER NAME	TASKS ACCOMPLISHED	TASKS TO-BE ACCOMPLISHED	BLOCKERS
Aishwarya Paruchuri	- Exporting Font for Brand Name - Designing Navigation Bar - Design content for Navigation Bar - Design CSS for Navigation Bar - Added Padding for selelected items - Different CSS for active classes - DIfferent hover animation - Make SVG files for services - Write animation code for service SVG files - Come up with content for Services - Align all four cards in a straight view - Export these services as a component and make a package for it	- Make a different section for Featured Rooms - Navigation bar is not translucent	- SVG files for service sections are not visible - Active class hover animation is taking too long in the navigation bar
Achal Rajyaguru	- Added footer to the website - Wrote CSS for footer alignment - Design a webpage layout in AdobeXD - Divide the website into four different sections - Name the sections individually - Decide the contents for the sections - Get the sections verified - Make the changes in wireframes discussed with the team - Write content for promotions and decide codes. - Collaborate with Aishwarya to work on Featured Rooms on front p - Make a translucent banner for home page	- Make separate pages for each screen - Get the structure verified with the team - Add page linkers to navigate the website	- Promotion tiles are not aligned properly
Anay Dilip Naik	Review the Requirements documents and decide on tech stack	Research on Tech Stack	None
Supreeth Chandrasekhar	Review the Requirements documents and decide on tech stack	Research on Tech Stack	None

WEEK-3 (03/06/2022 - 03/12/2022)

WEEKLY SCRUM REPORT

TEAM MEMBER NAME	TASKS ACCOMPLISHED	TASKS TO-BE ACCMPLISHED	BLOCKERS

TEAM MEMBER NAME	TASKS ACCOMPLISHED	TASKS TO-BE ACCOMPLISHED	BLOCKERS			
Aishwarya Paruchuri	- Designed room details features - Added a small gallery for room pictures - Wrote content for details of the room - Used declared variables as text fillers for information - Design the layout for the room features - Create a data for 15 individual rooms - Connected each room to the home page - Added three rooms to the featured section on the home page - Added a Book now option on each page - Linked each individual page to the search room page - Added filters for room search with add-ons	- Add Location variable for each hotel room - Deliver featured room code to Achal	None			
Achal Rajyaguru	- Finished the promotion section bug - Optimsed the CSS for home page - Made five different blank landing pages - Connected rooms to home page - Added filters for rooms(3 drop downs and one slider) - Added check box add ons for swimming pool, gym and parking - Prepared divtags for arranging room options	- Add banner for Room's page - Connect Rooms to homepage	None			
Anay Dilip Naik						
Supreeth Chandrasekhar						
WEEK-4 (03/13/2022 - 03/19/2022)						
WEEKLY SCRUM REPORT						
TEAM MEMBER NAME	**TASKS ACCOMPLISHED**	**TASKS TO-BE ACCOMPLISHED**	**BLOCKERS**			
Aishwarya Paruchuri	- Took Room components code from Achal - Wrote logic for filters to work - Successfully finished the slider filter to sort room prices from least - Add location for each and every room - Wrote logic to divide rooms into different types - Added these room types to featured room section on homepage - Successfull finished logic of home page	- Beautify the Room page - Make a team meeting the following week and get wi	- Prices for each room are not available on room cards			
Achal Rajyaguru	- Created wireframes for the remaining portion of the website - Improve the CSS for the Room's page - Made the catalog more visible and easy to read - Added place holder text for every room component to encourage - Successfully finished the remaining CSS for the landing page - Created an error 404 place holder page for inactive website sectio		- Footer text on Room's page not aligned properly			
Anay Dilip Naik						
Supreeth Chandrasekhar						
WEEK-5 (03/20/2022 - 03/26/2022)						
WEEKLY SCRUM REPORT						
TEAM MEMBER NAME	**TASKS ACCOMPLISHED**	**TASKS TO-BE ACCOMPLISHED**	**BLOCKERS**			
Aishwarya Paruchuri	MID TERM PREP	MID TERM PREP	MID TERM PREP			
Achal Rajyaguru	MID TERM PREP	MID TERM PREP	MID TERM PREP			
Anay Dilip Naik	MID TERM PREP	MID TERM PREP	MID TERM PREP			
Supreeth Chandrasekhar	MID TERM PREP	MID TERM PREP	MID TERM PREP			
WEEK-6 (03/27/2022 - 04/02/2022)						
WEEKLY SCRUM REPORT						
TEAM MEMBER NAME	**TASKS ACCOMPLISHED**	**TASKS TO-BE ACCOMPLISHED**	**BLOCKERS**			

TEAM MEMBER NAME	TASKS ACCOMPLISHED	TASKS TO-BE ACCOMPLISHED	BLOCKERS			
Aishwarya Paruchuri	- Design on screen component for About and Contact section - Get company SVG from Achal - Set About us and company Contact together - Write About Us page content - Design div tags for Our Team section - Optimise CSS code for shadows - Redo the wireframe for contact section - Adjust the footer for Contact page - Get Contact details for each team member - Prepare a design page for Login/Sign-up page	- Design gradial color shift for Contact components - Write Regular expression for Email validation - Need place holder images for team members	- Tiles CSS is interfering with other sections			
Achal Rajyaguru	- Design the About us SVG in Adobe illustrator - Change element colors - Download resources for About Us section - Get components from Aishwarya for member tiles - Set text padding for content to be justified - Add hyperlinks whereever necessary - Collaborated with Aishwarya for Regex code - Wrote placeholder text for Contact us page - Shared a mock component with Aishwarya(awaiting fot gradient c - Set placeholder text for password	- Help Aishwarya finalize the Regex code - Check if strings in password and confirm password - Design a success message for login screen	- One of the packages has missing components which is causing Login page to fail			
Anay Dilip Naik						
Supreeth Chandrasekhar						
WEEK-7 (04/03/2022 - 04/09/2022)						
WEEKLY SCRUM REPORT						
TEAM MEMBER NAME	TASKS ACCOMPLISHED	TASKS TO-BE ACCOMPLISHED	BLOCKERS			
Aishwarya Paruchuri	- Added usernam, Email, Password and confirmed Password for te - Shifted room add ons into BookRoom page - Added placeholders for empty textboxes - Added content to drop down menus - Prepared CSS for gradial color change - Prepared a Login page - Successfully completed all the contents for Signup page - Forwarded all the component code to Achal for further CSS optim - Added button color change on click for different buttons	- 'Login here' should redirect to new page	None			
Achal Rajyaguru	- Conducted meeting with the team to discuss work done so far - Designed a mock design for my booking page - Brain stormed the remaining features - Developed the invoice for my booking - Collaborated with Aishwarya to optimize data.js file - Combined the app.css file as a universal.css file - Optimized the application to improve delays - Successfully finished designing error 404 page for times when pa	- Link error 404 with all the active pages	None			
Anay Dilip Naik						
Supreeth Chandrasekhar						
WEEK-8 (04/10/2022 - 04/16/2022)						
WEEKLY SCRUM REPORT						
TEAM MEMBER NAME	TASKS ACCOMPLISHED	TASKS TO-BE ACCOMPLISHED	BLOCKERS			
Aishwarya Paruchuri	- Pulled Achals achal-dev- admin branch into Aishwarya -dev-admin - Made a wirefram for the admin end application - Made 4 different page for the admin end app - Added 4 different pages as boiler plate code - Added a landing page for the customer side -Made a footer with group name and added it to each page - Added an option for the admin to add images for the room - Added sign in for the admin	Completed the app	None			

Achal Rajyaguru	- Created a new branch from Achal-dev and named it achal-dev-admin - Create tables for customers with customer name, room number, capacity, check in date, checkout date and cost for their stay - added option to checkout any customer - Added option for hotel admin to edit room details and add more rooms in the catalog - Added logout option for the admin	Completed the app			
Anay Dilip Naik					
Supreeth Chandrasekhar					