WEEK-1 (02/20/2022 - 02/26/2022)						
WEEKLY SCRUM REPORT						
TEAM MEMBER NAME	TARKO AGCOMPLICUED	TARKS TO BE ACCOMPLICITED	DI COVERD			
TEAM MEMBER NAME	TASKS ACCOMPLISHED	- Setup work environment and create React app	BLOCKERS			
Aishwarya Paruchuri		- Install Node modules npm - npm install npm start	None			
Achal Rajyaguru	Review the Requirements documents and decide on tech stack	Start designing website wireframes in AdobeXD     Share mocks with Aishwarya     Run the prototype through the team	None			
Anay Dilip Naik	Review the Requirements documents and decide on tech stack	- Setup work environment and create React app - Setup backend environment and create backend st	None			
Supreeth Chandrasekhar	Review the Requirements documents and decide on tech stack	- Start work on database configuration, modelling, an - Start decomposing server side requirements and m				
WEEK-2 (02/27/2022 - 03/05/2022)						
WEEKLY SCRUM REPORT						
TEAM MEMBER NAME	TASKS ACCOMPLISHED	TASKS TO-BE ACCOMPLISHED	BLOCKERS			
Aishwarya Paruchuri	Design content for Navigation Bar     Design CSS for Navigation Bar     Added Padding for selelected items     Different CSS for active classes     Different hover animation     Make SVG files for services     Write animation code for service SVG files     Come up with content for Services     Align all four cards in a straight view     Export these services as a component and make a package for it	- Make a different section for Featured Rooms - Navigation bar is not translucent	- SVG files for service sections are not visible - Active class hover animation is taking too long in the navigation bar			
Achal Rajyaguru	- Added footer to the website - Wrote CSS for footer alignment - Design a webpage layout in AdobeXD - Divide the website into four different sections - Name the sections individually - Decide the contents for the sections - Get the sections verified - Make the changes in wireframes discussed with the team - Write content for promotions and decide codes Collaborate with Aishwarya to work on Featured Rooms on front pake a translucent banner for home page	<ul> <li>Make separate pages for each screen</li> <li>Get the structure verified with the team</li> <li>Add page linkers to navigate the website</li> </ul>	- Promotion tiles are not aligned properly			
Anay Dilip Naik	<ul> <li>Researched and reviewed authentication measures</li> <li>Study different applications to understand structure of a hotel man</li> <li>Model the assignment asks on the data requirements via API</li> </ul>	Setup controllers and endpoints     Setup services for serving requests     Setup general UTIL classes for common functionali	Authentication scheme			
Supreeth Chandrasekhar	Review database choices     Understand requirements to design and devlop high level back-er     List node modules that can offload work and list custom classes from the control of t	Implement database to code and review ORM/ ODI     Document the design decisions and review them wi     Design class interactions				
WEEK-3 (03/06/2022 - 03/12/2022)						
WEEKLY SCRUM REPORT						
TEAM MEMBER NAME	TASKS ACCOMPLISHED	TASKS TO-BE ACCMPLISHED	BLOCKERS			

Aishwarya Paruchuri	- Designed room details features - Added a small gallery for room pictures - Wrote content for details of the room - Used declared variables as text fillers for information - Design the layout for the room features - Create a data for 15 individual rooms - Connected each room to the home page - Added three rooms to the featured section on the home page - Added a Book now option on each page - Linked each individual page to the search room page - Added filters for room search with add-ons	<ul> <li>Add Location variable for each hotel room</li> <li>Deliver featured room code to Achal</li> </ul>	None			
Achal Rajyaguru	- Finished the promotion section bug - Optimsed the CSS for home page - Made five different blank landing pages - Connected rooms to home page - Added filters for rooms( 3 drop downs and one slider) - Added check box add ons for swimming pool, gym and parking - Prepared divtags for arranging room options	- Add banner for Room's page - Connect Rooms to homepage	None			
Anay Dilip Naik	<ul> <li>Modularize front end code and decomposed components to allov</li> <li>Move from React state based components to React functional co</li> <li>Designed controller, routes, and services for expected functionali</li> </ul>	ni	us - Extra boiler plate and depreceated code was causing more issues than saving			n saving time
Supreeth Chandrasekhar	Decided to move on with SQL based on the team's skill     Started work on designing the tables for the project     Reviewed the back-end application, worked with Anay to confirm	the authentication scheme	Difficulties with SQL and design decisions			
WEEK-4 (03/13/2022 - 03/19/2022)						
WEEKLY SCRUM REPORT						
TEAM MEMBER NAME	TASKS ACCOMPLISHED	TASKS TO-BE ACCOMPLISHED	BLOCKERS			
Aishwarya Paruchuri	Took Room components code from Achal     Wrote logic for filters to work     Successfully finished the slider filter to sort room prices from leas     Add location for each and every room     Wrote logic to divide rooms into different types     Added these room types to featured room section on homepage     Successfull finished logic of home page	- Beautify the Room page	wi - Prices for each room are not available on room cards			
Achal Rajyaguru	Created wireframes for the remaining portion of the website     Improve the CSS for the Room's page     Made the catalog more visible and easy to read     Added place holder text for every room component to encourage     Successfully finished the remaining CSS for the landing page     Created an error 404 place holder page for inactive website secti		- Footer text on Room's page not aligned properly			
Anay Dilip Naik	<ul> <li>Implemented authentication</li> <li>Setup stubs for user registration</li> <li>Setup stubs for user authentication</li> </ul>	- Authentication specific development work	JWT research and implementation			
Supreeth Chandrasekhar	Designed the high level logic for dynamic pricing     Modularized express requests and responses in the routes is file     Introduced an utility class and removed code that was very vended     Designed the schema for all the database tables     Created classes for static code and functionality     Designed the SQL tables and schemas		- Dynamic pricing			
WEEK-5 (03/20/2022 - 03/26/2022)						
WEEKLY SCRUM REPORT						
TEAM MEMBER NAME	TARKS ACCOMPLICHED	TARKE TO BE ACCOMPLICHED	DI OCKEDO			
TEAM MEMBER NAME	TASKS ACCOMPLISHED	TASKS TO-BE ACCOMPLISHED	BLOCKERS MID TERM PREP			
Alshwarya Paruchuri	MID TERM PREP	MID TERM PREP	MID TERM PREP			
Achal Rajyaguru	MID TERM PREP	MID TERM PREP	MID TERM PREP			
Anay Dilip Naik	MID TERM PREP	MID TERM PREP	MID TERM PREP			

Supreeth Chandrasekhar	MID TERM PREP	MID TERM PREP	MID TERM PREP			
WEEK-6 (03/27/2022 - 04/02/2022)						
WEEKLY SCRUM REPORT						
TEAM MEMBER NAME	TASKS ACCOMPLISHED	TASKS TO-BE ACCOMPLISHED	BLOCKERS			
Aishwarya Paruchuri	- Design on screen component for About and Contact section - Get company SVG from Achal - Set About us and company Contact together - Write About Us page content - Design div tags for Our Team section - Optimise CSS code for shadows - Redo the wireframe for contact section - Adjust the footer for Contact page - Get Contact details for each team member - Prepare a design page for Login/Sign-up page	Design gradial color shift for Contact components     Write Regular expression for Email validation     Need place holder images for team members	- Tiles CSS is interfering with other sections			
Achal Rajyaguru	- Design the About us SVG in Adobe illustrator - Change element colors - Download resources for About Us section - Get components from Aishwarya for member tiles - Set text padding for content to be justified - Add hyperlinks whereever necessary - Collaborated with Aishwarya for Regex code - Wrote placeholder text for Contact us page - Shared a mock component with Aishwarya(awaiting fot gradient of Set placeholder text for password	<ul> <li>Help Aishwarya finalize the Regex code</li> <li>Check if strings in password and confirm password</li> <li>Design a success message for login screen</li> </ul>	- One of the packages has missing components which is causing Login page to fa			ı page to fail
Anay Dilip Naik	Developed controllers and routers to make network calls     Integrated the network calls with stubs to the backend so that the     Started work on authenticating the frontend and the backend	- Authentication specific development work				
Supreeth Chandrasekhar	Developed an endpoint to fetch rooms     Developed an endpoint to update rooms     Exposed endpoints to fetch static data for prices, ammenities, an		ned implemention details			
WEEK-7 (04/03/2022 - 04/09/2022)						
· · · · · · · · · · · · · · · · · · ·						
WEEKLY SCRUM REPORT						
TEAM MEMBER NAME	TASKS ACCOMPLISHED	TASKS TO-BE ACCOMPLISHED	BLOCKERS			
Aishwarya Paruchuri	- Added usernam, Email, Password and confirmed Password for te - Shifted room add ons into BookRoom page - Added placeholders for empty textboxes - Added content to drop down menus - Prepared CSS for gradial color change - Prepared a Login page - Successfully completed all the contents for Signup page - Forwarded all the component code to Achal for further CSS optim - Added button color change on click for different buttons		None			
Achal Rajyaguru	- Conducted meeting with the team to discuss work done so far - Designed a mock design for my booking page - Brain stormed the remaining features - Developed the invoice for my booking - Collaborated with Aishwarya to optimize data.js file - Combined the app.css file as a universal.css file - Optimized the application to improve delays - Successfully finished designing error 404 page for times when page	- Link error 404 with all the active pages	None			
Anay Dilip Naik	- Authentication scheme successful     Integration with authentication APIs     Finished the login and registration flow	Registration page validations	None			

Supreeth Chandrasekhar	Implemented dynamic pricing for week end surges     Implemented dynamic pricing for festival surges     Implemented dynamic pricing for guest surges     Implemented dynamic pricing for customer rewards				
WEEK-8 (04/10/2022 - 04/16/2022)					
WEEKLY SCRUM REPORT					
TEAM MEMBER NAME	TASKS ACCOMPLISHED	TASKS TO-BE ACCOMPLISHED	BLOCKERS		
Aishwarya Paruchuri	- Pulled Achals achal-dev- admin branch into Aishwarya -dev-admin  - Made a wirefram for the admin end application  - Made 4 different page for the admin end app  - Added 4 different pages as boiler plate code  - Added a landing page for the customer side  - Made a footer with group name and added it to each page  - Added an option for the admin to add images for the room  - Added sign in for the admin	Completed the app	None		
Achal Rajyaguru	- Created a new branch from Achal-dev and named it achal -dev-admin - Create tables for customers with customer name, room number , capacity, check in date, checkout date and cost for their stay - added option to checkout any customer - Added option for hotel admin to edit room details and add more rooms in the catalog - Added logout option for the admin	Completed the app			
Anay Dilip Naik	<ul> <li>Setup the EC2 instances for the server side deployment</li> <li>Cloned the front-end repos on the server</li> <li>Installed front end dependencies</li> <li>Ran the build files for the front end repos</li> </ul>	Test the application			
Supreeth Chandrasekhar	<ul> <li>Cloned the back-end code on the server</li> <li>Installed server side dependencies and built the application</li> <li>Configure the node application and PM2 for process manageme</li> <li>Configured nginx to reverse proxy web requests to the node app</li> </ul>				